" ity of West Lafayette

SRF Loan Number: WW 12792206
DUNS Number: 04 455 2636 |cor Number | eNKku2 Request Number: 35
Mailing Address: 609 West Navajo Street
City: West Lafayette [state: | N ZpCode:  |47906

Contact Person: Judith C, Rhodes, Clerk-Treasurer

Contact Phone Number:

(765) 775-5150

Authorized Representative;

Mayor John R. Dennis, or Clerk-Treas, Judith C. Rhodes |Auth. Rep. Phone Numbe

(765} 775-5100

if requesting reimbursement to the Participant by wire transfer, please provide the following information:

Bank Mame: Bank Routing Nurnber:

Account Number:

Description of work for which claim is being made (services,
fees, type of work), efc:

Northside Regional Lift Station and Force Main

Is any part of this claim funded by an alternate funding source?

| O s | NO
If yes, please identify the source and amount of the claim funded by the alternate source (OCRA, SAP, Local Funds) ;
Source: Amount; $0 |
Is any part of this claim funded by the Indiana Brownfield's Program? O YES NO
Has the Participan{ paid the request and is now seeking reimbursement? O YES NG
Is any part of this claim a result of a change order? If yes, please attach the SRF change order approval fetter. O YES NC
Are there Green Project Reserve components involved in this request? [} YES NGO

if yes, please describe:

$4,200,000
$2,891,227
$1,285,681
$23,092
Is any pant of this request a partial or final release of retainage to the contractor? [ o YES | NO
Contractor Name: | Greeley & Hansen [DUNS Nurber: |04 569 9949
Mailing Address: |Lockbox 619776, PO Box 6197
City: | chicago State: IL |zip: |60s80-6197
Wiring Information:
Bank Name: Bank Routing Number:
Account Name: Account Number:
Gaea 30
Please select one of the following retainage payment options:
Participant requests that the retainage amount be held by SRF: (]
Participant requests that the retainage amount be sent to the Participant via check to the maikng address listed. [}
Participant requests that the retainage amount be sent to the following bank: (]
Bank Name: Bank Routing:
Account Name: Account Number:
gt It .4 - T ., S Sl S 4 il e $23,092

The undersigned hereby certifies that this Request is true and comect, that the ¢laim undert

Financial Assistance Agreement with the Authority.

ying this Request is legally due (and is payable from SRF) in accordance with the Participant's

Autharized Representative

Signature: Date:

11-Feb-14




-"'-_ - .
s GREELEY AnD HANSER
=

Celebrating 100 YEARS: Quality-Vision - Future

100 S. Wacker Drive, Suite 1400
Chicage, lllingis 60606

p 312 558 9000

f 312 558 1006
www.greeley-hansen.com

January 23, 2014

Mr. David Henderson - oo
Utility Director
City of West Lafayette RECE'VED

Wastewater Treatment Utility

500 South River Road JAN 2 4 2084
West Lafayette, IN 47906 ‘ ,

Subject North Side Regional Lift Station and Force Main

RPR Inspection Services Beyond Contract Substantial Completion
Invoice No. 395759

Dear David:

The enclosed invoice is for construction administration and inspection services beyond the Contract substantial
completion date related to the North Side Regional Lift Station and Force Main project. As you know, the
Contractor was notified that as of November 7, 2013 the liquidated damages provision of the Contract is in force
until Substantiai Completion is reached. As we discussed, the City can pursue reimbursement for construction
services in accordance with the Contract Documents. The amounts can be deducted from the Contractor's

monthly payment applications. [Invoice No. 395759 covers services provided through January 10, 2014
including:

RPR Onsite Inspection
Additional Review of Cold Weather Installation Requirements for both Painting and Limestone
Update and Distribute Substantial Completion Punch List
Continue to Track and Request 'Approved as Noted' Submittals
Draft Memorandum Outlining Options to Address Failure to Meet Substantial & Final Completion
Conduct Conference Calls to Develop Course of Action fo Address Failure to Meet Substantial &
Final Completion
Review and Comment on RL Turner Insurance Certificates
» Respond to and Monitor Noncompliance Issues
o Air Barrier Membrane
o Entrance Gate
o Unapproved Saturday Work
Continued coordination with RL Turner and City.

[ ] * & & & & @

Please call me if you have any questions.

Thank you.

Sincerely,

Greeley and Hansen
YN YY
J03Weusch . >
Jmtimg




For customer service, call 312 578 2375,

e
=~2 GREELEY AnD HANSEN
[ —=—

Celebrating 100 YEARS; Quality - Vision - Future

P.0. Box 6197
Chicago, lllinois 60680-6197
p 312 558 9000

www_greeley-hansen.com

Billing Number: as
Invoice Number: INV-0000395759 Inveice Date: 01/23/14
Description: FOR CONSTRUCTION SERVICES FOR THE NORTHSIDE REGIONAL LIFT STATION AND FORCE MAINS IN ACCORDANCE WITH THE
AGREEMENT DATED SEPTEMBER 28, 2609, AMENDMENT NO. 1 DATED MARCH 23, 2010, AMENDMENT NO. 2 DATED JUNE 19, 2012
Bill To: - Remit Ta:
CITY OF WEST LAFAYETTE GREELEY AND HANSEN
ATTN: MR. DAVID HENDERSON LBX 619776
UTILITY DIRECTOR P.0O, Box 6187
500 SOUTH RIVER ROAD CHICAGO, 60680-8197
WEST LAFAYETTE, IN 47906 UsAa
Contract Value
Customer Number: 0791 Cost: $0.00
Fee: $0.00
Total; 30.00
Project Number: 0791C.02 Cumulative Amount Billed: $62,357.73
Project Name; NORTHSIDE LS & FM 3RD SUB
Terms: NET 30 Billing Period From:12/14/13
Due Date: 0222114 To:01110/M14
Current Cumulative
Amount Amount
Direct Labor $7,216.15 $17.424.29
Total Direct Labor $7,216.15 $17.424.29
Sub-Consultants $0.00 $6,600.00
Total ODC's $0.00 $6,600.00
Salary Multiplier $15.875.53 $38.333.44
Total Multiplier $15,875.53 $38,333.44
—_
Invoice Total /. $23.001.68 ) $62,357.75

Current Incurred Hours:

160.50

N
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For customer service, call 312 578 2375.

)

GREELEY anp HANSERN

Celebrating 100 YEARS: Quality -Vision - Future

P.0. Box 6197
Chicago, Iinois 60680-6197
p 312 558 9000

www.greeley-hansen.com

Billing Number: 05 Project Number, 0791C.02
Invoice Number; INV-0000395759 Project Name: NORTHSIDE LS & FM 3RD SUB Invoice Date: 01/23M14
Non-T&M Labor Supporting Schedule
Group Description: Total Direct Labor
Labor TS Current Current

Cat Desc Empl/Vendor Date Hours Amount
01 CIviL- SANITARY BARBER, D. BRETT 12.00 §802.20
ASSOCIATE
01 CIVIL- SANITARY  HEALY, TIMOTHY & 18.50 788.47
ASSOCIATE
02 CIVIL-SANITARY  HEALY, TIMOTHY & 23.00 945,94
ENGINEER
22 CONSTRUCTION  GELLER, GREG M 107.00 4,679.54
ENGINEER
Direct Labor 160.50 $7.216.15
Total Direct Labor 160.50 $7,216,15
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INV-0000395759 0791C.02

Date’ BARBEF F EZ _Grand T
12/16/13 8.00 ~ 2.00 16.00
12/17/13 1.00 8.00 3.00 12.00
12/18/13 1.00 8.00 7.00 16.00
12/19/13 1.00 8.00 9.00
12/20/13 8.00 4.50 12.50
12/23/13 1.50 5.50 7.00
12/27/13 1.00 1.00
12/30/13 3.00 8.00 2.00 13.00
12/31/13 1.00 8.00 2.00 11.00
01/02/14 8.00 2.00 1G.00
01/03/14
01/06/14
01/07/14
01/08/14
01/09/14
01/10/14

Grand Total




